
ID WBS Task Name Contact Resource
Initials

Duration

375 6.4.4 Track data migration to SAM storage AL AL 62 days

93 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 7 days

193 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG 3 days

199 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG 4 days

252 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days

186 3.5.1.2.2.5.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS 11 days

240 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days

187 3.5.1.2.2.5.8 REX ops re-installs software on Fwd Node 3 AL SS 1 day

194 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 2 days

241 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 1 day

188 3.5.1.2.2.5.9 REX ops re-tests Fwd Node 3 AL SS 2 days

243 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 1 day

195 3.5.1.2.2.10.7 REX ops puts LCG/UK fwd node back into system AL SS 1 day

244 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day

189 3.5.1.2.2.5.3 Put new fwd node in production, drain old node (samgfwd03, old: d0srv66) AL SS 2 days

245 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days

253 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed) GG SS 3 days

200 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 2 days

201 3.5.1.2.2.11.17 REX ops puts LCG/Germany fwd node back into system AL SS 1 day

196 3.5.1.2.2.10.8 Site and REX ops configure production LCG/UK fwd node AL SS,LCG 2 days

202 3.5.1.2.2.11.18 Site and REX ops configure production LCG/Germany fwd node AL SS,LCG 2 days
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Track data migration to SAM storage

Operations Policies doc: Release version v1.1

e ops drains and take production fwd node offline
LCG Site ops drains and take production fwd node offline

ploy/observe tools for auto-clean up of SamGrid job queue

X ops follows up on samgfwd03 stability concerns with FEF

X ops and Run2Sys agree on/setup hardware config of test stand nodes
SS REX ops re-installs software on Fwd Node 3
SS REX ops installs software on LCG/UK fwd node
SS REX ops installs software on test fwd node (d0srv15)

SS REX ops re-tests Fwd Node 3
SS REX ops installs software on test queue node (old samgrid)

SS REX ops puts LCG/UK fwd node back into system
SS REX ops installs durable locations test machine

SS Put new fwd node in production, drain old node (samgfwd03, old: d0srv66)
SS Trial use of SamGrid test stand

SS Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed)
SS REX ops installs software on LCG/Germany fwd node

SS REX ops puts LCG/Germany fwd node back into system
SS,LCG Site and REX ops configure production LCG/UK fwd node

SS,LCG Site and REX ops configure production LCG/Germany fwd node
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